

## **HHIA 20140519 Streets and Highways**

-The construction contract for Sigman Street, Et Al project was awarded on 3/18/14. Construction is tentatively scheduled to start in late spring/early summer.

The engineering plans Garo St, et al (a pavement rehabilitation project) is tentatively scheduled to start construction in Summer, 2016.

The project of working on the Colima enhancement is tentatively scheduled to start construction in early 2017.

The Draft EIR for Gale and Hacienda Blvd intersection improvement project is scheduled for public review in Summer/Fall 2014.

The engineering work for Hacienda Boulevard vining project has begun. Construction is tentatively scheduled to start in late 2015.