

## Streets and Highways Report—July 21, 2014

Submitted by Jeffrey Lin

- The construction contract for Sigman Street will start within the next few weeks.
- County continue to work on pavement rehabilitation project plans for Garo St. This project is tentatively scheduled to start construction in Spring/Summer 2016.
- The progress the Colima enhancement project is tentatively scheduled to start construction in Early 2017.
- County also working on Gale and Hacienda Blvd intersection improvement project. The draft EIR is scheduled for public review in Fall 2014.
- The beautification project for the Hacienda Blvd. Construction is tentatively scheduled to start in late 2015.