

STREETS AND HIGHWAYS REPORT—H.H.I.A MEETING ON Oct. 20, 2014

Submitted by Jeffrey Lin

Updates to the projects in Hacienda Heights:

The construction contract for Sigman Street has started with completion anticipated in Dec 2014. The County has coordinated with the local schools to minimize impacts.

The County continues to work on engineering plans for Garo St, et al (a pavement rehabilitation project). This project is tentatively scheduled to start construction in Fall 2016.

The Colima enhancement project is tentatively scheduled to start construction in Early 2017.

The draft EIR is scheduled for public review in Early 2015 for the intersection improvement project at Gale and Hacienda Blvd,

About 90% plans for the Hacienda Blvd beautification project are completed. The County plans to update the community on this project at the scheduled HHIA meeting in November. Construction is tentatively scheduled to start in late 2015.

Jeffrey Lin