

HHIA 20140317 - Streets and Highways Report:

The construction contract for Sigman Street, et al project is scheduled to be awarded 3/18/14. Actual construction is tentatively scheduled to start late spring/early summer.

Also the County might began engineering work for Garo St, et al (a pavement rehabilitation project). tentatively scheduled to start construction in Spring/Summer 2016.

The project on the Colima enhancement is tentatively scheduled to start construction in late 2016.

Another intersection improvement project is proposed for Gale and Hacienda Blvd. The draft EIR is scheduled for public review in Summer 2014.

I would like to Thanks Mr. James Yang at County for sharing this information with us.

Jeffrey / Lindex Inc.