

Streets and Highways Report: June 20, 2016

-County Public Works continues to make progress on the Colima enhancement project. At this time, we expect the project to start construction in late 2017. The limit of the project is Colima from City of Whittier Boundary to Fullerton Road in Rowland Heights.

-The Hacienda and Gale intersection widening project has been put on hold due to the projected funding shortfall for Los Angeles County based on the State's budget projection of decreased gas tax revenues. This project will resume when funding is identified.

-We are also working on the following traffic signal projects:

-Hacienda Bl at Shadybend Dr: Install Traffic Signal- construction is tentatively scheduled for summer 2017.

-Turnbull Canyon Rd at Vallecito Dr.: Left Turn Pocket- construction is tentatively scheduled for Summer 2017.

-Gale Av at Falstone Rd.: Installation of a traffic signal-- construction is tentatively scheduled for Summer 2017

-Hacienda Bl at Newton St. upgrade traffic signal: Construction is tentatively scheduled for Fall 2017.