

Streets and Highways Report

Submitted by: Jeffrey Lin

1. Los Angeles County public Works is making progress the Colima enhancement project from the City of Whittier Boundary to Fullerton road in Rowland Heights. At this time, we expect the project to be constructed in Late 2017
2. County public works is also working on Gale and Hacienda Blvd intersection widening project. The draft EIR is scheduled for public review in late 2015. Hopefully construction can start within 5 years of EIR completion.
3. Lastly, County public works completed the design for Hacienda Blvd beautification project. Construction is tentatively scheduled to start in late 2015 and is expected to take 2 months to construct. The current target is to have construction start by Oct 2015.